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TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: March 2013 Monthly CIP Report—3/22/13

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

2"d Street Paving & Drainage
Designer: Halff Associates Contractor: FT Woods
Key Dates: Completion= Feb. 2012 Construction Estimate: $17,000,000

=All lanes are open to traffic.

*Final punch list items remain

*ONCOR is scheduling installation of street lights; ONCOR and FT Woods are
finalizing conduit inspections prior to pole placement

=Sloan traffic signal will not be placed into operation until Sloan Street is ready to
open.
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| 2nd Street looking west,
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Sloan Street
Designer: ATKINS Contractor: Patin Construction
Key Dates: April 2013 Completion Construction: $1,787,733

New curb & gutter and driveway installation substantially complete

Curb inlets at 2 Street had to be adjusted to fit 2" Street drainage pipes
o Patin will finish this work next week
o Change Order pricing was reduced by $25K with redesign

New Sidewalk is installed from Lake Drive to 7th Street

Final flexbase layer to be installed once curb/gutter and driveways complete
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.I Sloan Street: looking north

| new concrete sidewalk just
poured
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Holly Springs Drainage
Designer: Sledge Engineering Contractor: Smith Contracting
Key Dates: Start in November Construction Award: $872,400

= Vertical concrete retaining walls downstream of Donna Dr are complete

» Conlock block installation underway between Donna Drive and Holly Springs
Drive is substantially completion

» Water and wastewater main relocations at Holly Springs are underway

» Donna Drive / Velma Dr Intersection is complete except final course of
asphalt

= Sidewalk from Donna Drive to Bull Branch Park nearly complete

| Holly Springs looking southwest:,
| channel demo at Holly Springs Drive, |

=
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Holly Springs at Donna Drive
looking upstream:
pavers in channel, bridge rail
installed
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Holly Springs:
view from Bull Branch Hike & Bike Trail

= Holly Springs:
| Conlock Pavers waiting for installation
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2011 CDBG Water Mains
Designer: Sledge Engineering Contractor: SBS Construction
Key Dates: 2/4/13 Notice to Proceed Construction Award: $277,850

» Notice to Proceed 2/4/13
» SBS has called for utility locates; bore subcontractor has been to site
= SBS reports they will mobilize next week

Annexed Area Fire Hydrants
Designer: Sledge Engineering Contractor: SBS Construction
Key Dates: Starts in November Construction Award: $125,000

» Installed hydrants
at Northwest area

» Delays caused by
unclear Manville
line location on
South area
hydrants

»SBS has been
installing remaining

hydrants
Annexed Area:
Fire hydrant installation in south area
g S
2012 CDBG Streets
Designer: Sledge Engineering Contractor: TBD
Key Dates: Construction Award:

» Grant was awarded to City; waiting on contracts to be executed before
design work can begin

CIP Monthly Report - City of Taylor, TX
Page 9 of 9


http://www.sledge.biz
http://www.sledge.biz

